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1. PURPOSE AND REQUIREMENTS 
 
a. Purpose.  This Review Plan defines the scope and level of peer review for the Nueces River and 

Tributaries Feasibility Study, Nueces River and Tributaries Texas. 
 
b. References. 
 

(1) Engineering Circular (EC) 1165-2-209, Civil Works Review Policy, 31 Jan 2010 
(2) EC 1105-2-412, Assuring Quality of Planning Models, 31 Mar 2011 
(3) Engineering Regulation (ER) 1110-1-12, Quality Management, 30 Sep 2006 
(4) ER 1105-2-100, Planning Guidance Notebook, Appendix H, Policy Compliance Review and 

Approval of Decision Documents, Amendment #1, 20 Nov 2007 
(5) Project Management Plan for Nueces River and Tributaries Feasibility Study, 20 August 

2004  
(6) Feasibility Cost Sharing Agreement, 24 September 2004 

 
c. Requirements.  This Review Plan was developed in accordance with EC 1165-2-209, which 

establishes an accountable, comprehensive, life-cycle review strategy for Civil Works products by 
providing a seamless process for review of all Civil Works projects from initial planning through 
design, construction, and operation, maintenance, repair, replacement and rehabilitation (OMRR&R).  
The EC outlines four general levels of review: District Quality Control/Quality Assurance (DQC), 
Agency Technical Review (ATR), Independent External Peer Review (IEPR), and Policy and Legal 
Compliance Review.  In addition to these levels of review, decision documents are subject to cost 
engineering review and certification (per EC 1165-2-209) and planning model certification/approval 
(per EC 1105-2-412). 

 
2. REVIEW MANAGEMENT ORGANIZATION (RMO) COORDINATION 
 
The RMO is responsible for managing the overall peer review effort described in this Review Plan.  The 
RMO for decision documents is typically either a Planning Center of Expertise (PCX) or the Risk 
Management Center (RMC), depending on the primary purpose of the decision document.  The RMO for 
the peer review effort described in this Review Plan is Ecosystem Planning Center of Expertise for 
Ecosystem Restoration (ECO-PCX).  
 
The RMO will coordinate with the Civil Works Cost Engineering and Agency Technical Review 
Mandatory Center of Expertise (MCX) to ensure the appropriate expertise is included on the review teams 
to assess the adequacy of cost estimates, construction schedules and contingencies. Flood Risk 
Management may have a minor role in the planning of the Nueces River Basin Feasibility Study.  The 
RMO will also coordinate with the Planning Center of Expertise for Flood Risk Management (PCX-
FRM).  Water supply will also have a role in this study; therefore the RMO will also coordinate with the 
Planning Center of Expertise for Water Management and Reallocation Studies (PCX-WMRS).   
 
3. STUDY INFORMATION 
 
a. Decision Document.  The scope of this multi-purpose feasibility study represents a holistic approach 

to addressing ecosystem restoration, flood risk management, aquifer recharge, water supply, water 
quality, brush management, and overall watershed resource management in the Nueces River 
watershed.  The project is a General Investigations Study and the feasibility phase is cost shared 
50/50 with the projects non-Federal sponsors.  
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The Nueces River Basin and Tributaries Study will be conducted according to a Committee 
Resolution adopted June 23, 2004 by the Senate Committee on Environment and Public Works.  The 
Chief of Engineers is the approval authority for the General Investigations studies.  If this decision 
document is approved by the Chief of Engineers, implementation of the recommended plan will 
require Congressional authorization. 

 
A Feasibility Cost Sharing Agreement for the Nueces River and Tributaries, Texas Feasibility Study 
was executed on 24 September, 2004, with five non-Federal sponsors.  These sponsors are the Nueces 
River Authority (NRA); the City of Corpus Christi, Texas (City); the San Antonio Water System 
(SAWS); the San Antonio River Authority (SARA); and the Guadalupe-Blanco River Authority 
(GBRA).  
 

b. Study/Project Description.  The original authority for analysis of the Nueces River is the Flood 
Control Act of 1936, dated 22 June 1936 passed by the 74th Congress 2nd session.  This act gave the 
Secretary of War the authorization to perform preliminary examinations and surveys for flood control.  
Then in the 2002 Conference Report there was specific appropriations language as follows: 

The conferees have provided $100,000 for the Nueces River and Tributaries, Texas, project 
for a reconnaissance study of recharge structures located on the Edwards Aquifer Recharge 
Zone in the Nueces River Basin. 

Based on this language and appropriation, a reconnaissance study was completed in September of 2002 
and certification of the 905(b) analysis dated 04 December 2002 was received approving the initiation of 
a feasibility study for the Nueces River Basin.   

Prior to the execution of the Feasibility Cost Share Agreement with the non-Federal sponsors, updated 
authorization language expanded the scope of the study authority for the Nueces River Basin in a 
Committee Resolution adopted June 23, 2004 by the Senate Committee on Environment and Public 
Works which reads as follows:   

That the Secretary is requested to review the Corps of Engineers’ report on the Nueces 
River, Texas published as House Document 235, Sixty-third Congress, 1st Session and other 
pertinent reports, to determine the feasibility of measures for the improvements to address 
water resources need of Texas within the Nueces River basin in the interest of 
comprehensive watershed and stream corridor management, including flood damage 
reduction, ecosystem restoration and protection, water conservation and supply, water 
quality, aquifer recharge, and other allied purposes.  The review should coordinate and 
integrate with ongoing study efforts within the basin. 

The Nueces River basin, which lies in the southern part of Texas, has an overall length of approximately 
235 miles, a maximum width of 115 miles, and a total drainage area of roughly 17,100 square miles 
(Figure 1.).  The Nueces River flows in a southeasterly direction and enters Nueces Bay near Corpus 
Christi, Texas.  The watershed includes portions of three major aquifers – the Edwards, Carrizo-Wilcox, 
and Gulf Coast.  Poor land use practices, recent near-record droughts, and conflicting water resource 
management issues have resulted in significant environmental degradation.  Limited freshwater inflows 
into the Nueces estuary system as a result of construction and operation of two upstream reservoirs have 
resulted in hyper-saline conditions that have severely diminished the habitat suitability of approximately 
20,000 acres of the Nueces Delta.  In addition, the lowering of water levels in the Edwards Aquifer 
because of  drought conditions and water pumpage has reduced spring flows from the San Marcos and 
Comal Springs causing degradation of rare and unique habitats, which threatens the continued existence 
of seven endangered (E) and one threatened (T) species endemic to these habitats, including Fountain 
Darter Etheostoma fonticola (E), Texas Blind Salamander Typhlomolge rathbuni (E), San Marcos 
Gambusia Gambusia georgei (E), Texas Wild Rice Zinania texana(E), Comal Springs Riffle Beetle 
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Heterelmis comalensis (E), Comal Springs Dryopid Beetle Stygoparmus comalensis (E), Peck’s Cave 
Amphipod Stygobromus pecki (E), and San Marcos Salamander Eurycea nana (T).  The Edwards Aquifer, 
the major source of water for the City of San Antonio and Bexar County metropolitan areas, accounts for 
about 20 percent of the basin and is recognized as having high potential for groundwater recharge.  The 
watershed also crosses many political, jurisdictional, and geographical boundaries and pits groundwater 
systems management against surface water systems management within the same basin.  During a Nueces 
River basin feasibility study workshop held on 28 June 2011, which was attended by over 50 individuals 
representing 20 Federal, state and local water and environmental resource agencies, all parties agreed that 
efforts to model the hydraulics and hydrology and the significant ecosystems of the Nueces watershed are 
extremely important, not only for the watershed study, but also for the region and Texas’ State Water 
Planning efforts. 

The Nueces River Basin feasibility study is a continuation into detailed study of the complex relationships 
between surface water, groundwater and the varying ecosystems and communities dependent on such 
water.  The scope of this multi-purpose feasibility study represents a holistic approach to addressing 
ecosystem restoration, flood damage reduction, water conservation and supply, aquifer recharge, water 
quality, brush management, and overall watershed resource management. 
 
The Nueces River Basin FSCA reflects a 10 million dollar multipurpose ecosystem restoration and flood 
risk management study.  The total project cost could be between $60-80 million.  The study limits 
encompass the Nueces River basin in its entirety.  The study scope is generally summarized in the three 
major objectives that were developed for the study based on the identified problems and opportunities 
which fall within the USACE mission areas and have potential for Federal investment.  Ecological 
soundness is defined as a flow regime to sustain the character of the system over long term, and maintain 
the plants and species over the long term and for a complete life cycle.  These objectives, which continue 
to be refined as the project delivery team (PDT) continues the feasibility study process, are: 

• Restore to the extent practicable the ecological soundness of the Nueces Delta 
portion Coastal Bend Bay System to ensure biotic sustainability over the next 50 years.   
• Restore to the extent practicable the ecological soundness of the Nueces Bay portion  
of the Coastal Bend Bay System to ensure biotic sustainability over the next 50 years. 
• Reduce the frequency and duration when spring flows fall below critical thresholds 
in the Edwards Aquifer for the relevant threatened and endangered species over the next 
50 years 
 

In addition to the individual projects, system wide analyses will be performed to ascertain impacts and for 
optimization of benefits.  Specifically impacts as a whole to the Nueces River basin will be evaluated and 
an overall systems assessment, value engineering, and optimization of benefits will be undertaken. 
 
Potential study solutions include modification of systems operations of Choke Canyon Reservoir and 
Lake Corpus Christi as well as augmentation of water supply to allow increased fresh-water to be passed 
through the system into the Nueces Delta to improve habitat conditions; implementation of recharge 
structures or other land-based best management practices to increase water levels in the Edwards Aquifer 
allowing for increased spring-flow to benefit sensitive spring habitats that support endemic T&E species; 
grading and structural modifications to existing impediments in the delta to help reestablish historical 
fresh and salt water marsh elevations; recontouring of altered river/delta bathymetry to help restore 
wetland and shallow water elevations; placement of breakwaters to help protect the delta face from 
erosion losses caused by wave action; and buy-out of flood prone properties and/or implementation of 
structure flood damage reduction measures.   

 
The study area lies within the jurisdiction of the Texas U. S. Congressional District 15, Rep. Ruben 
Hinojosa, District 21, Rep. Lamar Smith, District 23, Rep. Pete Gallego, District 27, Rep. Blake 
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Farenthold, and District 28, Rep. Henry Cuellar.  Current state senators are Sen. John Cornyn (R-TX) and 
Sen. Ted Cruz (R-TX).   

 
Figure 1. Nueces River Basin  

 
 
 
c. Factors Affecting the Scope and Level of Review.  This is an on-going feasibility study, which was 
recently rescoped to meet the new SMART planning guidance.  The PDT is still in the process of 
updating the Project Management Plan (PMP) based on the new planning milestones and schedule and 
budget criteria.  Based on input from the vertical team at the rescoping charette, the current primary 
review issues for the Nueces River Basin feasibility study are the complexities of the ground- and surface-
water interactions in the Nueces Basin and the complexities of the Edwards Aquifer karst system and 
whether potential recharge in the Nueces River Basin that would have a beneficial impact on the flows at 
major springs outside the basin but integral to the Edwards Aquifer system, could be used to quantify and 
qualify ecosystem restoration benefits for management measures in the upper Nueces Basin.  The springs 
are home to eight T&E species endemic to the springs and dependent upon adequate spring flow for their 
continued health and survival.   
 
An IEPR is necessary for this project and will generally occur concurrently with the public, ATR and 
policy reviews.   Under the new SMART planning paradigm, analyzing risk is a major factor in reaching 
decision point milestones.  As such, the analysis of risks and the development of a risk register will be an 
important tool as this study moves forward.  An up to date risk register will be maintained on the study 
SharePoint site, which is currently being established.  However, generalized project risks which can be 
discussed at this time, include: 
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d. The critical risks relate to existing infrastructure (roads, bridges, railroads and utilities), rights of way, 
real estate agreements, and accuracy of baseline environmental conditions.  Any work in close proximity 
to infrastructure features may threaten their integrity.  Early identification of rights of way will be 
necessary to clarify any necessary acquisitions and prepare an acquisition schedule that minimizes 
impacts to the study/project schedule.  Furthermore, some public entities utilize real estate agreements 
that deviate from the Federal government standard.  Use of these agreements will adversely impact the 
study/project schedule.  Also risk associated with the complexities of the Edwards Aquifer karst system 
and whether potential recharge in the Nueces River Basin would have a beneficial impact on the flows at 
major springs outside the basin but integral to the Edwards Aquifer system, could be used to quantify and 
qualify ecosystem restoration benefits in the upper Nueces Basin.  The springs are home to eight T&E 
species endemic to the springs and dependent upon adequate spring flow for their continued health and 
survival.  Environmental baseline conditions will need to be continually reassessed as the study 
progresses since field data collected in the initial surveys may not accurately reflect mean baseline 
conditions.  Several factors influence this risk. First, Texas has suffered a drought lasting approximately 3 
years.  Finally, with the environmental factors at work (e.g.. evolution, climate change) affecting the 
variability of estimated future conditions may be high. 
 
It is anticipated that any FRM project identified in the recommended plan would be relatively minor as 
the three damages centers identified are small and preliminary analysis of the Estimated Annual Damages 
(EAD) seems to show that a positive Benefit-to-Cost ratio (BCR) is unlikely.  That being said, there are 
inherent project risks with all FRM alternatives as they relate to property and population.  The alternative 
with the least amount of project risk for future damages would be evacuation of the floodplain.  This is 
because if a structure is removed, it can no longer be damaged.  With a structural alternative, there is an 
inherent project risk.  A structural project in the form of detention, levees, and/or channelization would 
provide reduction in flood damages from floods, but would leave a residual risk to properties and 
populations since they could still potentially be affected by a flooding event.  In addition, there is a risk of 
project failure from geotechnical issues, lack of operations and maintenance, etc.  This risk cannot be 
determined until detailed analyses have occurred to determine the associated risk.  If a substantial risk to 
the public as a result of a proposed alternative is identified during the feasibility study, the Review Plan 
will be revised to incorporate the identified risk.   
 
Life safety issues inherently exist in the study area since the basin is partly located in a coastal area that 
experiences violent hurricanes and tropic storms upon occasion.  This study is a multipurpose project with 
ER and minor components of water supply as primary considerations.  None of the alternatives that will 
be considered for those will pose a significant risk to life safety.  The FRM component is anticipated to be 
minimal and it is questionable whether FRM measures will be carried throughout the planning phase.   
 
Other factors considered affecting the scope and level of review: 

• The project involves no new science follows an established institutional process.  
Consequently, the project is not expected to encounter any technical, institutional, or social 
challenges. 

• The Governor of Texas is not requesting a peer review by independent experts. 
• The project is not expected to cause significant public dispute with regard to its size, nature, 

or effects. 
• The project is not expected to cause significant public dispute with regard to its economic or 

environmental costs and benefits. 
• The project design will not involve precedent-setting methods, use innovative materials, or 

change prevailing practices.  
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Information in the decision document will not be based on novel methods, present complex challenges for 
interpretation, contain precedent-setting influential scientific information or assessment, nor have 
significant methods, or present conclusions that are likely to change prevailing practices.   
 
Interagency interest is high, but close coordination with local, state, and Federal resource agencies along 
with the non-Federal sponsors throughout the course of the study has served and is expected to continue 
to negate significant dispute with regards to a tentatively selected plan as are public meetings and NEPA 
scoping activities.   

 
e. In-Kind Contributions.  Products and analyses provided by non-Federal sponsors as in-kind services 

are subject to DQC, ATR, and IEPR.  The in-kind products and analyses to be provided by the non-
Federal sponsors include: project management; environmental data collection, analysis, and 
modeling; hydrologic and hydraulic data collection and modeling; and topographic survey data 
collection and analysis.  To date work-in-kind products have included develop of the original nine 
HSPF subbasin models of the Edwards Aquifer that serve as the basis for the updated models 
currently being completed under government contract; precipitation monitoring of measured rainfall 
at discrete locations and estimations of areal distribution of rainfall using regional radar data 
calibrated using precipitation gauge data (data is being used to update recharge calculation figures in 
Edwards Aquifer subbasin HSPF models), correlation analyses of precipitation to groundwater 
elevations and spring discharges to improve understanding of the regional water balance that affects 
the upper Nueces River basin; geophysical studies of floodplain sediments and analyses to quantify 
surface water losses and subsurface flow in river floodplain sediments of the upper Nueces River 
basin; LiDAR topographic survey data collection and processing for the Nueces Delta; development 
of a hydro-dynamic circulation model for the Nueces Delta, ecological field data collections in the 
Nueces Delta documenting vegetation composition, vegetative productivity, sediment pore salinity 
measurements, and quantification of loss of the delta face over time.   

 
4. DISTRICT QUALITY CONTROL (DQC)  

 
All decision documents (including supporting data, analyses, environmental compliance documents, etc.) 
shall undergo DQC.  DQC is an internal review process of basic science and engineering work products 
focused on fulfilling the project quality requirements defined in the Project Management Plan (PMP).  
SWF shall manage DQC.  Documentation of DQC activities is required and should be in accordance with 
the Quality Manual of the District and the home MSC.   
 
a. Documentation of DQC.  The DQC documentation system will be DrChecks for the continuity of 

the review record.  DrChecks will be used to document all comments, responses and associated 
resolutions accomplished through the DQC review process.  Comments should be limited to those 
that are required to ensure adequacy of the product.  The four key parts of a quality review comment 
will normally include:  

 
(1) The review concern – identify the product’s information deficiency or incorrect application of 

policy, guidance, or procedures; 
(2) The basis for the concern – cite the appropriate law, policy, guidance, or procedure that has 

not been properly followed; 
(3) The significance of the concern – indicate the importance of the concern with regard to its 

potential impact on the plan selection, recommended plan components, efficiency (cost), 
effectiveness (function/outputs), implementation responsibilities, safety, Federal interest, or 
public acceptability; and 

(4) The probable specific action needed to resolve the concern – identify the action(s) that the 
reporting officers must take to resolve the concern. 
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In some situations, especially addressing incomplete or unclear information, comments may seek 
clarification in order to then assess whether further specific concerns may exist.  
 
DQC shall be conducted and documented in a two phased approach.  Table 1 on the following page 
summarizes the approach below.   
  
The first phase of DQC shall be conducted by the technical supervisor for the section in which the 
original work product was produced.  This is a check for technical sufficiency and completeness 
commensurate with scope and scale of the project, and may be delegated to qualified senior personnel 
in the area of expertise.  DQC shall not be performed by the same District personnel who performed 
the original work including managing/reviewing the work in the case of contracted effort.  After the 
first phase of DQC is complete, both the DQC reviewer and Section Supervisor will be required to 
sign a certification form (Attachment 3) prior to submittal to the Lead Planner or Project Manager.  
The signed certification form will be provided as part of the technical appendix and be included in 
any reports prepared for ATR and Headquarters Planning and Policy review. 
 
Technical products submitted for WIK credit shall be reviewed by the District’s appropriate PDT 
member for technical sufficiency and completeness.  The PDT member and Section Supervisor will 
sign the DQC certification form and provide this to the Lead Planner or Project Manager prior to 
incorporating the documentation into study work products. 
 
The second phase consists of review by a qualified DQC reviewer and the PDT member.  The second 
phase shall begin once the Lead Planner has integrated the technical appendices and main report into 
one report and the report is ready for ATR.  Technical supervisors shall provide a team member name 
for DQC to the Lead Planner and/or Project Manager a minimum of two weeks prior to the start of the 
second phase of DQC.  The Lead Planner or Project Manager for the study will supply the DQC team 
member and the PDT member a link to the electronic file one full business day prior to the start of the 
second phase of DQC.  
 
During the second phase of the DQC, the reviewers will be responsible for a complete reading of the 
report and accompanying appendices supplied by the Lead Planner and/or Project Manager.  After the 
second phase of DQC is complete, both the DQC member, PDT member and Section Supervisor will 
be required to sign a certification form (Attachment 3) prior to submittal of the interim report for 
ATR and Headquarters Planning and Policy review.  The DrChecks documentation and signed 
certification form will be provided with the interim report prepared for ATR and Headquarters 
Planning and Policy review.  
 

Table 1. Summary of DQC Activities 

Phase Responsible Party Product Documentation Timeline 
Phase 1 Technical Section 

Chiefs; may be 
delegated to work 
leaders, team leaders, 
or other qualified 
senior personnel 

All models and 
write ups as well as 
any supporting data 
or documentation; 
includes any WIK 
submittals 

Signed 
certification 
form and any 
track changes or 
DrChecks 
comments 

Prior to providing to 
planning for inclusion 
in the main report; prior 
to submitting any 
interim technical 
products to ATR 

Phase 2 PDT and DQC team Completed Draft 
Report with 
Integrated 
Environmental  

Signed 
certification 
form and Dr 
Checks 

Prior to submitting for 
ATR; Anticipated 1-21 
November 2012 
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Assessment and 
supporting 
appendices 

comment report 

 
 

b. Products to Undergo DQC.  The following technical products for the study will undergo DQC prior 
to being submitted to the planner for ATR and incorporation into the main report in advance of major 
milestones.   
 
• All existing conditions and future without project conditions discipline specific models and 

narratives; 
• All technical calculations & drawings in support of plan formulation; 
• All technical calculations, drawings and write ups for the tentatively selected plan; 
• All items provided as Work In Kind; 
• All contracted deliverables; 
• Any new or changed information in the working draft of the Feasibility Report with integrated 

Environmental Assessment (EA); 
 

The planner will maintain a glossary of terms and acronyms used by the PDT for inclusion in the 
main report and to ensure consistency between agencies and disciplines.   

 
c. Required DQC Expertise.  The following expertise is needed for DQC.  The first and second phase 

of DQC shall be conducted by senior level section personnel (GS 12 or higher grade) from the section 
in which the original work product was produced.  Additional quality checks are performed by staff 
responsible for the work, such as supervisors, work leaders, team leaders, designated individuals from 
the senior staff, or other qualified personnel.  The technical components of the DQC team should 
mirror the PDT.   

 
5. AGENCY TECHNICAL REVIEW (ATR) 

 
ATR is mandatory for all decision documents (including supporting data, analyses, environmental 
compliance documents, etc.).  The objective of ATR is to ensure consistency with established criteria, 
guidance, procedures, and policy.  The ATR will assess whether the analyses presented are technically 
correct and comply with published USACE guidance, and that the document explains the analyses and 
results in a reasonably clear manner for the public and decision makers.  ATR is managed within USACE 
by the designated RMO and is conducted by a qualified team from outside the home district that is not 
involved in the daily production of the project/product.  ATR teams will be comprised of senior USACE 
personnel and may be supplemented by outside experts as appropriate.  The ATR team lead will be from 
outside the home MSC.  
 
a. Products to Undergo ATR.  ATR will occur prior to major decision points in the planning process 

so that the technical results can be relied upon in setting the course for further study.  An in-depth 
review of the report and all appendices will be coordinated and documented by the PDT leader prior 
to HQUSACE policy compliance review.  All ATRs will be coordinated with the PCX-ER, and PCX-
FRM and/or PCX-WMRS, if applicable.  The ATR will be accomplished by an independent entity 
outside the Fort Worth District, within USACE, as designated by the PCX.  The purpose of this 
review is to ensure the proper application of clearly established criteria, regulations, laws, codes, 
principles and professional practices of all project decision documents.  The intent is for an ATR to 
not only ensure technical analyses are correct, but also to ensure compliance with all pertinent 
USACE guidance and delivery of high quality products early in the study prior to HQUSACE review.  
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Technical products developed in preparation of the IPRs and milestones will be considered for 
incremental product review by the ATR team or selected team members as those products are 
developed.  
 
ATR will be completed on the following documentation: 

- Milestone 1 – Final Array of Alternatives 
- Milestone 2 – Tentatively Select Plan 
- Draft Feasibility Report  
- Final Feasibility Report  
 

Additional Issue Resolution Conferences (IRCs) may be required throughout the study when 
significant policy issues arise.  If these require documentation for major decision making, then 
additional ATR of this documentation may be required; however, no IRCs are expected at this time.  
This quality control will occur prior to the decision event so that a firm technical basis for making 
decisions will be established.  As a result, the decision event is free to address critical outstanding 
issues and set the direction for the next step of the study. 

 
b. Required ATR Team Expertise.  The expertise and disciplines represented on the ATR team reflect 

the significant disciplines involved in the planning effort.  The ATR team consists of at least seven 
team members outside of the Fort Worth District in the functional areas presented in the table below.  
The appropriate RMO, in cooperation with the PDT, vertical team, and other appropriate centers of 
expertise, will determine the final composition of the ATR team.  The names, organizations, contact 
information, credentials, and years of experience of the ATR members should be included in 
Attachment 1 once the ATR team is established. 

 
 

ATR Team Members/Disciplines Expertise Required 
ATR Lead The ATR lead should be a senior professional with extensive 

experience in preparing Civil Works decision documents and 
conducting ATR.  The lead should also have the necessary skills 
and experience to lead a virtual team through the ATR process.  
The ATR lead may also serve as a reviewer for a specific 
discipline (such as planning, economics, environmental resources, 
etc.). 

Planning  The Planning reviewer should be a senior water resources planner 
with extensive experience in the Corps planning process, be 
knowledgeable of Corps policies and guidelines, and be current on 
the new planning paradigm objectives and methodologies.  He or 
she should be familiar with ecosystem restoration, flood risk 
management projects, and recreation planning and have experience 
relevant to issues associated with planning water resources 
projects in an urban setting. 

Economics The Economics reviewer should have extensive experience in 
other social effects and an understanding of those effects on 
national and regional social dynamics. 

Environmental Resources The team member or members should be an environmental subject 
matter expert, have experience in basin, delta and estuary 
environmental resources, and be familiar with preparing, 
processing, and reviewing NEPA documents.  

Hydrology and Hydraulic 
Engineering 

The team member or members should be an expert in the three 
areas that are being formulated for: basin, delta and estuary  
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hydrology and hydraulics, have a thorough understanding of open 
channel systems, the effects of management practices and low 
impact development on hydrology, the use constrained space in an 
urban environment, and the use of HEC computer modeling.  A 
registered professional engineer (PE) is preferred.   

Cultural Resources The team member should demonstrate experience with historic 
architecture and have experience with archeological resources.  
The team member should also be familiar with preparing, 
processing, and reviewing cultural resource law compliance 
documentation. 

Geotechnical Engineering The geotechnical engineering reviewer should be a subject matter 
expert and should have extensive experience in urban channel 
design, pre- and post- construction evaluation and rehabilitation.  
A registered PE is preferred.  

Civil Engineering The team member should be a civil design subject matter expert 
and have experience with natural channel design, utility 
relocations, and interior drainage requirements. A registered PE is 
preferred. 

Structural Engineering TBD 
Electrical/Mechanical Engineering N/A 
Cost Engineering The team member should be familiar with cost estimating for 

ecosystem restoration projects in MCACES. Review includes 
construction schedules and contingencies for any document that 
requires Congressional authorization. The team member will be a 
Certified Cost Technician, Certified Cost Consultant, or Certified 
Cost Engineer. The Cost Engineering Directory of Expertise, 
Walla Walla District will assign this team member as part of a 
separate effort coordinated by the ATR or IEPR team lead in 
conjunction with the District Project Manager.   

Real Estate The team member should have experience with similar civil works 
projects and should also be familiar with preparing, processing, 
and reviewing Real Estate Plans. The team member must be 
selected from the approved list of RE ATR reviewers. 

Hazardous, Toxic and Radioactive 
Waste (HTRW) 

The team member should have experience with similar civil works 
projects and should also be familiar with preparing, processing, 
and reviewing Phase I Environmental Site Assessments per 
USACE regulations. 

 
c. Documentation of ATR.  DrChecks review software will be used to document all ATR comments, 

responses and associated resolutions accomplished throughout the review process.  Comments should 
be limited to those that are required to ensure adequacy of the product.  The four key parts of a quality 
review comment will be followed.  See four comment structure discussed under DQC.  

 
The ATR documentation in DrChecks will include the text of each ATR concern, the PDT response, a 
brief summary of the pertinent points in any discussion, including any vertical team coordination (the 
vertical team includes the district, RMO, MSC, and HQUSACE), and the agreed upon resolution.  If 
an ATR concern cannot be satisfactorily resolved between the ATR team and the PDT, it will be 
elevated to the vertical team for further resolution in accordance with the policy issue resolution 
process described in either ER 1110-1-12 or ER 1105-2-100, Appendix H, as appropriate.  
Unresolved concerns can be closed in DrChecks with a notation that the concern has been elevated to 
the vertical team for resolution.    
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At the conclusion of each ATR effort, the ATR team will prepare a Review Report summarizing the 
review.  Review Reports will be considered an integral part of the ATR documentation and shall: 
 
 Identify the document(s) reviewed and the purpose of the review; 
 Disclose the names of the reviewers, their organizational affiliations, and include a short 

paragraph on both the credentials and relevant experiences of each reviewer; 
 Include the charge to the reviewers; 
 Describe the nature of their review and their findings and conclusions;  
 Identify and summarize each unresolved issue (if any); and 
 Include a verbatim copy of each reviewer's comments (either with or without specific 

attributions), or represent the views of the group as a whole, including any disparate and 
dissenting views. 

 
ATR may be certified when all ATR concerns are either resolved or referred to the vertical team for 
resolution and the ATR documentation is complete.  The ATR Lead will prepare a Statement of 
Technical Review certifying that the issues raised by the ATR team have been resolved (or elevated 
to the vertical team).  A Statement of Technical Review should be completed, based on work 
reviewed to date, for the AFB, draft report, and final report.  A sample Statement of Technical 
Review is included in Attachment 2. 
 

6. INDEPENDENT EXTERNAL PEER REVIEW (IEPR) 
 

IEPR may be required for decision documents under certain circumstances.  IEPR is the most 
independent level of review, and is applied in cases that meet certain criteria where the risk and 
magnitude of the proposed project are such that a critical examination by a qualified team outside of 
USACE is warranted.   

A risk-informed decision, as described in EC 1165-2-209, is made as to whether IEPR is appropriate.  
IEPR panels will consist of independent, recognized experts from outside of the USACE in the 
appropriate disciplines, representing a balance of areas of expertise suitable for the review being 
conducted.  There are two types of IEPR:   
 

• Type I IEPR.  Type I IEPR reviews are managed outside the USACE and are conducted on 
project studies.  Type I IEPR panels assess the adequacy and acceptability of the economic and 
environmental assumptions and projections, project evaluation data, economic analysis, 
environmental analyses, engineering analyses, formulation of alternative plans, methods for 
integrating risk and uncertainty, models used in the evaluation of environmental impacts of 
proposed projects, and biological opinions of the project study.   Type I IEPR will cover the 
entire decision document or action and will address all underlying engineering, economics, and 
environmental work, not just one aspect of the study.  For decision documents where a Type II 
IEPR (Safety Assurance Review) is anticipated during project implementation, safety assurance 
shall also be addressed during the Type I IEPR per EC 1165-2-209.   

 
• Type II IEPR.  Type II IEPR, or Safety Assurance Review (SAR), are managed outside the 

USACE and are conducted on design and construction activities for hurricane, storm, and flood 
risk management projects or other projects where existing and potential hazards pose a significant 
threat to human life.  Type II IEPR panels will conduct reviews of the design and construction 
activities prior to initiation of physical construction and, until construction activities are 
completed, periodically thereafter on a regular schedule.  The reviews shall consider the 
adequacy, appropriateness, and acceptability of the design and construction activities in assuring 
public health safety and welfare.   
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Decision on IEPR.  Type I IEPR will be required for this study, since this study meets the mandatory 
triggers for Type I IEPR described in Paragraph 11.d.(1) and Appendix D of EC 1165-2-209.  A Type II 
IEPR is not required for the design and follow-on project implementation since this is primarily an 
ecosystem restoration project and the project area does not have a history of life safety threats. 
 
a. Products to Undergo Type I IEPR.  IEPR will occur after Milestone 2 – Tentatively Selected Plan. 

It will start concurrent with public review and complete within 30 days following the incorporation of 
public review comments into the Draft Feasibility Report and Integrated Environmental Assessment.  
The IEPR comments and responses will be presented and discussed at the Civil Works Review Board 
prior to approval by HQUSACE for the 30-day state and agency review of the final report.  The IEPR 
will be accomplished by an Eligible Outside Organization, as designated by the PCX.  The purpose of 
this review is to ensure the proper application of clearly established criteria, regulations, laws, codes, 
principles, and professional practices of all project decision documents.  The draft Feasibility Report 
with integrated EA as distributed for public review will be provided to the IEPR panel as well as 
documentation of previous reviews and any applicable vertical team guidance.   

 
b. Required Type I IEPR Panel Expertise.  The following IEPR expertise is required for this project. 

The expertise and disciplines represented on the IEPR team reflect the significant disciplines involved 
in the planning effort.  The ER-PCX, as the RMO, will identify the final make-up of the IEPR team in 
coordination with the PM, vertical team, and other appropriate centers of expertise.  The panel will 
include the necessary expertise to assess the engineering, environmental, and economic adequacy of 
the decision document as required by EC 1165-2-209, Appendix D.  The IEPR panel members for 
this study and a brief description of their credentials will be included in Attachment 1 once they are 
identified.  

 
IEPR Panel Members/Disciplines Expertise Required 

Planning The planning panel member should have experience/credentials in 
water resources and be familiar with large systems analysis and 
formulation.  Additional experience in ecosystem restoration, flood 
risk management projects and recreation planning. 

Economics  The economics panel member should have experience/credentials 
in multipurpose planning in Texas economies.  Additional 
experience in applying Cost Effectiveness/Incremental Cost 
Analysis for quantification of ecosystem restoration benefits and 
alternative plans evaluations and in development of combination 
NED/NER plans.  

Environmental  
 

The environmental panel member should have expertise in Gulf 
Coast estuaries and a clear understanding of the dynamics of karst 
aquifer systems, springs, and associated T&E species.  In addition, 
the environmental expert should have expertise in the preparation, 
process, and document review associated with NEPA. 

Hydraulic Engineering 
 

The hydraulic engineering reviewer should be an expert in the 
field of hydrology and hydraulics, have a thorough understanding 
of ground- and surface-water interactions associated with aquifers, 
including karst aquifers, the use of non-structural systems as they 
apply to flood proofing, warning systems, and evacuation, and the 
use of HSPF computer modeling systems. 
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c. Documentation of Type I IEPR.  The IEPR panel will be selected and managed by an Outside 
Eligible Organization (OEO) per EC 1165-2-209, Appendix D.  Panel comments will be compiled by 
the OEO and should address the adequacy and acceptability of the economic, engineering and 
environmental methods, models, and analyses used.  IEPR comments should generally include the 
same four key parts as described for ATR comments in Section 4.d above.  The OEO will prepare a 
final Review Report that will accompany the publication of the final decision document and shall: 
 
 Disclose the names of the reviewers, their organizational affiliations, and include a short 

paragraph on both the credentials and relevant experiences of each reviewer; 
 Include the charge to the reviewers; 
 Describe the nature of their review and their findings and conclusions; and 
 Include a verbatim copy of each reviewer's comments (either with or without specific 

attributions), or represent the views of the group as a whole, including any disparate and 
dissenting views. 

 
The final Review Report will be submitted by the OEO no later than 60 days following the close of 
the public comment period for the draft decision document.  USACE shall consider all 
recommendations contained in the Review Report and prepare a written response for all 
recommendations adopted or not adopted.  The final decision document will summarize the Review 
Report and USACE response.  The Review Report and USACE response will be made available to 
the public, including through electronic means on the internet.  

 
7. POLICY AND LEGAL COMPLIANCE REVIEW 
 
All decision documents will be reviewed throughout the study process for their compliance with law and 
policy.  Guidance for policy and legal compliance reviews is addressed in Appendix H, ER 1105-2-100.  
These reviews culminate in determinations that the recommendations in the reports and the supporting 
analyses and coordination comply with law and policy, and warrant approval or further recommendation 
to higher authority by the home MSC Commander.  DQC and ATR augment and complement the policy 
review processes by addressing compliance with pertinent published Army policies, particularly policies 
on analytical methods and the presentation of findings in decision documents. 
 
8. COST ENGINEERING DIRECTORY OF EXPERTISE (DX) REVIEW AND 

CERTIFICATION 
 
All decision documents shall be coordinated with the Cost Engineering DX, located in the Walla Walla 
District.  The DX will assist in determining the expertise needed on the ATR team and Type I IEPR team 
(if required) and in the development of the review charge(s).  The DX will also provide the Cost 
Engineering DX certification.  The RMO is responsible for coordination with the Cost Engineering DX. 
 
9. MODEL CERTIFICATION AND APPROVAL 
 
EC 1105-2-412 mandates the use of certified or approved models for all planning activities to ensure the 
models are technically and theoretically sound, compliant with USACE policy, computationally accurate, 
and based on reasonable assumptions.  Planning models, for the purposes of the EC, are defined as any 
models and analytical tools that planners use to define water resources management problems and 
opportunities, to formulate potential alternatives to address the problems and take advantage of the 
opportunities, to evaluate potential effects of alternatives and to support decision making.  The use of a 
certified/approved planning model does not constitute technical review of the planning product.  The 
selection and application of the model and the input and output data is still the responsibility of the users 
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and is subject to DQC, ATR, and IEPR (if required).   
 
EC 1105-2-412 does not cover engineering models used in planning.  The responsible use of well-known 
and proven USACE developed and commercial engineering software will continue and the professional 
practice of documenting the application of the software and modeling results will be followed.  As part of 
the USACE Scientific and Engineering Technology (SET) Initiative, many engineering models have been 
identified as preferred or acceptable for use on Corps studies and these models should be used whenever 
appropriate.  The selection and application of the model and the input and output data is still the 
responsibility of the users and is subject to DQC, ATR, and IEPR (if required). 
 
c. Planning Models.  The following planning models are anticipated to be used in the development of 

the decision document:   
 

Model Name and 
Version 

Brief  Description of the Model and How It Will Be Applied 
in the Study 

Certification / 
Approval 

Status 
HEC-FDA 1.2.4 
(Flood Damage 
Analysis) 

The Hydrologic Engineering Center’s Flood Damage 
Reduction Analysis (HEC-FDA) program provides the 
capability for integrated hydrologic engineering and economic 
analysis for formulating and evaluating flood risk management 
plans using risk-based analysis methods.  The program will be 
used to evaluate and compare the future without- and with-
project plans along the Nueces River near Crystal City, the City 
of Three Rivers, and a damage reach on County Road 72 to aid 
in the analysis plan to manage flood risk. 

Certified 

(HEP) (USFWS, 
1980) 

The United States Fish and Wildlife Service Habitat Evaluation 
Procedure is being used to evaluate habitat conditions that 
would result from alternative plans.  A habitat suitability index 
(HSI) for indicator species is derived by aggregating suitability 
indices (SIs) critical for habitat variables.  The species specific 
HSI models being considered are American Oyster, Atlantic 
Croaker (Juvenile), Blueback Herring, Black-bellied Whistling 
Duck, Diamondback Terralpin, Gulf Menhaden, Least Tern, 
Eastern Brown Pelican, Mottled Duck, Mallard Duck, Brown 
Shrimp, White Shrimp and Lesser Snow Goose (Wintering), 
which are all approved for use. 

Approved for 
use. 

Wetlands Value 
Assessment (WVA) 

WVA is a quantitative, habitat-based assessment methodology 
that quantifies changes in fish and wildlife habitat quality and 
quantity projected to develop as a result of wetland restoration 
projects.   

Model has 
been approved 
for use, but 
might need 
modifications 
specific to the 
Nueces Delta. 
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d. Engineering Models.  The following engineering models are anticipated to be used in the 
development of the decision document:   

 
Model Name and 

Version 
Brief  Description of the Model and How It Will Be Applied 

in the Study 
Approval 

Status 
HEC-RAS 4.1.   The Hydrologic Engineering Center’s River Analysis System 

(HEC-RAS) program provides the capability to perform one-
dimensional steady and unsteady flow river hydraulics 
calculations.  The program will be used for steady flow analysis 
to evaluate the future without- and with-project conditions in 
the Nueces River Basin watershed. 
 

HH&C CoP 
Preferred 
Model 

HSPF 12 -
Hydrologicial 
Simulation Program–
FORTRAN 

A mathematical model developed under U.S. Environmental 
Protection Agency sponsorship to simulate hydrologic and 
water-quality processes in natural and man-made water 
systems. HSPF uses a time history of rainfall, temperature, 
evaporation, and parameters related to geology, soils, and land 
use to simulate hydrological processes in a watershed. The 
result of an HSPF simulation is a time history of quantity of 
water transported over the land surface to stream channels and 
through various soil zones down to the groundwater aquifers. 
HSPF can produce a time history of water quantity at any point 
in the watershed. HSPF will be used in the Nueces River Basin 
watershed to simulate streamflow and groundwater recharge for 
current and possible future scenarios that include flood-
control/recharge-enhancement structures.  
 

HH&C CoP 
Preferred 
Model 

 
10. REVIEW SCHEDULES AND COSTS 
 
a. ATR Schedule and Cost.  ATR will be completed prior to submission of documentation to the 
vertical team for a decision.  Documents will be submitted to the ATR team leader and appropriate 
technical discipline as soon as they are available.  The completed package submitted prior to milestones 
shall be provided concurrently to the ATR team and vertical team two weeks (14 days) in advance of the 
milestone meeting.  

 
There will be DQC, ATR, and IEPR for the feasibility report and integrated EA.  The timing and scope of 
these reviews is yet to be determined, but will be documented in the Project Management Plan that is 
currently being updated to follow the new SMART planning guidance.  DQC and ATR of submittal 
packages and feasibility report materials will be required prior to major milestones.  The following table 
shows preliminary cost estimates to conduct the ATR.   
 
*Note:  This study was just rescoped so the PDT is in the process of updating the PMP to incorporate 
SMART planning guidance.  The information for these next two tables will be filled in as details are 
known. 

 

Product Status Date Est. Cost 

Milestone 1  15 Feb $ 5,000 
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2013 

Milestone 2  15 Jan 2014 $ 60,000 

Milestone 3  15 May 
2014 

$ 5,000 

Milestone 4  15 Oct 
2014 

$ 1,000 

 

b. Type I IEPR Schedule and Cost.  IEPR Schedule and Cost. IEPR will be completed concurrent with 
public review following Milestone 2 and upon approval of the vertical team.  Type I IEPR is 100% 
Federal cost, but is included in the project budget. IEPR will be completed on the following 
documentation: 

 

Product Status Date Est. Cost 

Draft Feasibility Report and Integrated 
Environmental Assessment 

 13 May 
2014 

$ 200k 

 
c. Model Certification/Approval Schedule and Cost.  PDT has not identified models to be used for 

the habitat analysis.  When models are subsequently identified, the Review Plan will be modified to 
explain the certification process that will be required.   

 
11. PUBLIC PARTICIPATION 

 
The public will be able to comment on the feasibility study during the decision making process.  Several 
public meetings will be held throughout the study.  A public workshop will be held during the 
development of alternatives, which will be held after the Milestone 1 and prior to Milestone 2.  In 
addition, after a tentatively selected plan is determined, a public meeting will be held to solicit public 
comment on the plan.  Finally, a public meeting is normally held during the public review process of the 
draft feasibility report. 

 
The public will have an opportunity to review and provide comments on the draft feasibility report and 
environmental assessment for 30 days occurring around September 2014.  In addition, the public can 
provide comments at anytime during the feasibility study process to the study’s project manager at the 
following address: 

   
U.S. Army Corps of Engineers, Fort Worth District 
ATTN: Nueces River Basin Project Manager, CESWF-PM-C 

  P.O. Box 17300 
  Fort Worth, TX. 76102-0300 
 
Comments and responses are documented by the date the comment was received, and provided as an 
attachment which follows the document from the first ATR through Washington D.C. level review of 
the final feasibility report expected in late 2015.  This includes comments from all ATRs, IEPR and 
comments received from the public throughout the study process. 
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All published reports can be found at the Fort Worth District’s website (www.swf.usace.army.mil) as 
well as directions for obtaining any information that may be disclosed under the Freedom of 
Information Act (Public Law 89-554, 80 Stat. 383; amended 1996, 2002, 2007).  

 
12. REVIEW PLAN APPROVAL AND UPDATES 
 
The SWF Commander is responsible for approving this Review Plan.  The Commander’s approval 
reflects vertical team input (involving district, MSC, RMO, and HQUSACE members) as to the 
appropriate scope and level of review for the decision document.  Like the PMP, the Review Plan is a 
living document and may change as the study progresses.  The home district is responsible for keeping the 
Review Plan up to date.  Minor changes to the review plan since the last MSC Commander approval are 
documented in Attachment 3.  Significant changes to the Review Plan (such as changes to the scope 
and/or level of review) should be re-approved by the MSC Commander following the process used for 
initially approving the plan.  The latest version of the Review Plan, along with the Commanders’ approval 
memorandum, should be posted on the Home District’s webpage.  The latest Review Plan should also be 
provided to the RMO and home MSC. 

http://www.swf.usace.army.mil/�
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REVIEW PLAN POINTS OF CONTACT 
 
Public questions and/or comments on this review plan can be directed to the following points of contact: 
 

• U.S. Army Corps of Engineers, Fort Worth District 
ATTN: Nueces River Basin Project Manager, CESWF-PM-C 
P.O. Box 17300 
Fort Worth, TX 76102 

 
• U.S. Army Corps of Engineers, Southwestern Division 

ATTN: Chief of Planning & Policy Division, CESWD-PDS-P 
1100 Commerce St. 
Dallas, TX 75242  

 
• U.S. Army Corps of Engineers, South Pacific Division 

ATTN: FRM-PCX Program Manager, CESPD-PDS-P 
1455 Market St. 
San Francisco, CA 94103 
 

• U.S. Army Corps of Engineers, Mississippi Valley Division 
ATTN: ER-PCX Program Manager, CEMVD-PDS-P 
1400 Walnut St. 
Vicksburg, MS 39180 
 

• U.S. Army Corps of Engineers, Southwestern Division 
ATTN: WMRS-PCX Program Manager, CESWD-PDS-P 
1100 Commerce St. 
Dallas, TX 75242  
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ATTACHMENT 1:  TEAM ROSTERS 
 

a. Fort Worth District PDT Members 
Discipline PDT Member Contact Information 
   
Project Management   
Planning   
H&H   
Civil Design   
Structural Design   
Geotechnical   
Cost Estimating   
Economics   
Recreation   
Cultural   
Environmental   
Environmental   
Real Estate   
HTRW   
Contracting   
Operations   
Regulatory   
Office  
of Counsel 

  

GIS   
Mechanical   
Electrical   
Landscape Architect   

c. Non-Federal Sponsor PDT Members 
Discipline PDT Member Contact Information 
   
Project Management   
Project Management   
Project Management   
Project Management   
Project Management   
H&H   
H&H   
H&H   
H&H   
H&H   
Engineering   
Engineering   
Engineering   
Engineering   
Engineering   
Environmental   
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Discipline PDT Member Contact Information 
Environmental   
Environmental   
Environmental   
Environmental   
Environmental   
Environmental   

 

d. District Quality Control Team Members (Includes the PDT and the additional personnel listed 
below.) 

Discipline DQCT Member Contact Information 
Planning   
H&H   
Civil Design   
Structural Design   
Geotechnical   
Cost Estimating   
Economics   
Recreation   
Cultural   
Environmental   
Real Estate   
HTRW   
Regulatory   
GIS   

ATR Team 
Discipline PDT Member Contact Information 
Review Manager   
ATR Lead   
Plan Formulation   
Geotechnical   
H&H   
Civil Design   
Structural Design   
Cost Estimating   
Economics   
Cultural Resources   
Environmental   
Real Estate   
HTRW   

c. IEPR Panel Members  
 

Discipline PDT Member Contact Information 
Economics TBD  
Environmental TBD  
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Discipline PDT Member Contact Information 
Hydraulics TBD   
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ATTACHMENT 2:  SAMPLE STATEMENT OF TECHNICAL REVIEW FOR DECSION 
DOCUMENTS 
 

COMPLETION OF AGENCY TECHNICAL REVIEW 
 
The Agency Technical Review (ATR) has been completed for the <type of product> for <project name 
and location>.  The ATR was conducted as defined in the project’s Review Plan to comply with the 
requirements of EC 1165-2-209.  During the ATR, compliance with established policy principles and 
procedures, utilizing justified and valid assumptions, was verified.  This included review of: assumptions, 
methods, procedures, and material used in analyses, alternatives evaluated, the appropriateness of data 
used and level obtained, and reasonableness of the results, including whether the product meets the 
customer’s needs consistent with law and existing US Army Corps of Engineers policy.  The ATR also 
assessed the District Quality Control (DQC) documentation and made the determination that the DQC 
activities employed appear to be appropriate and effective.  All comments resulting from the ATR have 
been resolved and the comments have been closed in DrCheckssm. 
 
SIGNATURE   
Name  Date 
ATR Team Leader   
Office Symbol/Company   
 
SIGNATURE   
Name  Date 
Project Manager   
Office Symbol   
 
SIGNATURE   
Name  Date 
Architect Engineer Project Manager1   
Company, location   
 
SIGNATURE   
Name  Date 
Review Management Office Representative   
Office Symbol   
 

CERTIFICATION OF AGENCY TECHNICAL REVIEW 
 
Significant concerns and the explanation of the resolution are as follows: Describe the major technical 
concerns and their resolution. 
 
As noted above, all concerns resulting from the ATR of the project have been fully resolved. 
 
 
SIGNATURE   
Name  Date 
Chief, Engineering Division   
Office Symbol   
 
SIGNATURE   



 

 25 

Name  Date 
Chief, Planning Division   
Office Symbol   
 
1 Only needed if some portion of the ATR was contracted 
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ATTACHMENT 3:  REVIEW PLAN REVISIONS  
 

Revision Date Description of Change Page / Paragraph 
Number 

Nov 2012 Update using latest PCX approved template All 
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ATTACHMENT 4:  ACRONYMS AND ABBREVIATIONS  
 
Term Definition Term 
AFB 

Definition 
Alternative Formulation Briefing NER National Ecosystem Restoration  

ASA(CW) Assistant Secretary of the Army for 
Civil Works 

NEPA National Environmental Policy Act 

ATR Agency Technical Review O&M Operation and maintenance 
CSDR Coastal Storm Damage Reduction OMB Office and Management and 

Budget 
DQC District Quality Control/Quality 

Assurance 
OMRR&R Operation, Maintenance, Repair, 

Replacement and Rehabilitation 
DX Directory of Expertise OEO Outside Eligible Organization 
EA Environmental Assessment OSE Other Social Effects 
EC Engineer Circular PCX Planning Center of Expertise 
EIS Environmental Impact Statement PDT Project Delivery Team 
EO Executive Order PAC Post Authorization Change 
ER Ecosystem Restoration PMP Project Management Plan 
FDR Flood Damage Reduction PL Public Law  
FEMA Federal Emergency Management 

Agency 
QMP Quality Management Plan 

FRM Flood Risk Management QA Quality Assurance 
FSM Feasibility Scoping Meeting QC Quality Control 
GRR General Reevaluation Report RED Regional Economic Development 
Home 
District/MSC 

The District or MSC responsible for 
the preparation of the decision 
document 

RMC Risk Management Center  

HQUSACE Headquarters, U.S. Army Corps of 
Engineers 

RMO Review Management Organization 

IEPR Independent External Peer Review RTS Regional Technical Specialist 
ITR Independent Technical Review SAR Safety Assurance Review 
LRR Limited Reevaluation Report USACE U.S. Army Corps of Engineers  
MSC Major Subordinate Command WRDA Water Resources Development Act 
NED National Economic Development   
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